SOW-05-PMM143-ROCFMS-1/1 11/25/2003

STATEMENT
OF WORK
(SOW)

FOR THE EXECUTION OF THE

REPUBLIC OF CHINA MARINE
CORPS
FOREIGN MILITARY SALE
OF THE
ASSAULT AMPHIBIOUS VEHICLE
(AAV)
RELIABILITY, AVAILABILITY,
MAINTAINABILITY
(RAM)
(AAV7A1 RAM)
FAMILY OF VEHICLES
(FOV)

Approved By:

Mr. G. Bryan Prosser, PMAAVS




SOW-05-PMM143-ROCFMS-1/1 11/25/2003

SOW
FOR THE EXECUTION OF THE
REPUBLIC OF CHINA MARINE CORPS AAV7A1 RAM
TABLE OF CONTENTS
L SCOPE ettt e e s et 1
L1, BACKEIOUNA. ...ttt et e s e s es e 1
1.2. Phase I: Disassembly and Hull MOifiCation.............c.o..ovvveieerieireeoee s oo 1
1.3. Phase II: ASSEMDBIY ........ccovuiiiiiiiiiieetee ettt e e e 1
2. APPLICABLE DOCUMENTS .....c.oiiititiitniiietieeseeeeeee s ees et e s ses e es oo 2
2.1, MIltary Standards ..ot e e e, 2
2.2, Technical MAnUALS..............ccoceririenimiietnieeiee ettt s s e s e e es e e ses oo 2
2.3. Government PUBLICAtIONS............ccouuiuiieeienieiieteiie et ee s e ee e eees e 2
2.4, Industry STANAATAS .........ocoririioeiieitcte et ettt s e 3
2.5. Copies Of PUBLICAtIONS ........c.ovvivieieiriiniinieie ettt s e s e e s 3
3. REQUIREMENTS ...ttt ettt e e e st 3
3.1, Project Management ..........c.coeeiiuiueiiuieeieete et eeee e ees e e e s 3
3.2. Reports and DOCUMEIAtION. ...........eivvuiveirreereeseceseeiseseeeseeeesee e ses s e e es s e es s s s s 4
3.2.1. Progress REPOITS .........c.eviuiiiieriiitiieese ettt teseeee s ese e eeos et es e s s seneeseses s v 4
3.2.1.1 Production Progress REPOIT........c.cuovuiuieriiieceeieeeeeeeeeeeeee oot ee e eee e se s 4
3.2.1.2. GFE Consumption REPOTt........couiueiuiuiieiiiieseeeet et se e e 4
3.2.1.3. Production or Delivery Problems RepOTt..............ococevuivieeeresiereeeeeesee e 4
3.2.1.4. TeSt/INSPECtiON REPOIT.........cvururererririseiaiiieeseeceeeeessees e eeeeeses e eeeeeseseeeseeseeseses e s eeessessssees 4
3.2.1.5. Contract FUnds Status REPOTt .........cuvuivivreeeiereeiiciececeeeeeeee oo s 4
3.2.2. Workmanship Guarantee PIOCEAUIES..............ovuiueeeuereeeereeeeeeeeeeeee oo ee e, 4
3.2.3. QUANILY ASSUTANCE ......c.cvivriririieiirieereie ettt e s e e eese e es s s e e e e s e s es e 4
3.3. Meetings, Formal Reviews, and CONFETENCES ........orvoveereeeoeeeeeees oo 5
3.3.1. IN-PTOCESS REVIEW ......oiiuiiiiiiieceiriniii ettt s e s e e et 5
3.3.2. IPR Roles and ReSPOnSIDIIES ......vvvereeiveieieciceceeieeeeeeeee oo see e s 5
3.4. Government Furnished Material (GFM) ............co.oveuiiumveeeereeeee oo 5
3.5, DISASSEMDBIY ...t e e 5
35,10 RECEIPL. ...ttt et s e 5
3.5.2. Suitability for INAUCLION . .......oviveiiieiiececeeeeeee et 6
3.5.3. Disassembly GUIAANCE............ccovieuiueiiietececeeee et s e s e 6
3.54. Custom Fitted ASSEMDBUES. .......ccuiiurimeiiiieieeieicteeeteteeeeee e s 6
3.5.5. Unique Component REGUITEIMENES ..........cueevuiuveireieeseseoeeeseeceseesseeeseeeee s sesse s s sses e, 6
3.5.5.1. Residual Material........c.cceuiieriiieiiieiecieteeeee et 6
3.5.5.2. Preparation for Acceptance by UDLP ..........cccoouiiioioieeeeeeeeeeee e eeeeeses e 6
3.5.5.3. Final Disassembly Inspection and Shipment to UDLP ............ocoveureeeiemrereroeoeeooo 7
3.5.5.4. Loading to Shipping CONVEYANCE .........co..veveiueeieeoieieereeeee e eseresee e ees e s s eesesessses s 7
3.5.5.5. SHIPIMENE.......ouiiiiiiiiiiiciieieiee ettt ettt sttt e er e e s s et ese e 7
3.5.5.6. MCLC Materiel Handling Equipment (MHE) Consideration.................cocoovevvevovrevevnrnn., 7
3.5.5.7. PAIMLIDE ...covii ettt ettt ee e e s es et et e s s s e seeseeeene e 7
3.6, ASSEIMIDLY ...ttt et e et et e s et et 7
3.6.1. VehiCle ASSEIMDLY .........cccomiiiiiiiiiicetciiitee et ettt e e e et e en s, 7
3.6.1.1. Mating of Hull with Custom Fitted COMPONENtS .............cooveveeeeeeeeeeeeseeeerese oo 8
3.6.1.2. Consumable MateTials ..........cccceeiiiirireriioceeiis et e e es e s oo 8
3.6.1.3. Final Configuration INSPECHON .........evvvieieivirereeeecectiieeeeeeseee e ee e 8
3.6.2. Final PaINtNG........cccoiiiiieiiiieiiieite ettt ettt ee e s, 8
3.6.3. Preparation fOr ShIPIMEIIt..........cocoviuiiieiiiiiiei ettt et st ees et et e e, 8
3.6.4. VERiCle DEIIVEIY .....ccoiiieiiiririieice ettt et e et oo es e 8
3.7. Parts Disposition for Non-Conforming GFM .............c.cceevireeereeeoeeeeeeeeeeeeeeeeeee oo, 8
4. GENERAL REQUIREMENTS SECTION ......covoimiiieiiiinsetsteeeeeeeeeesee et res e ee s 9



SOW-05-PMM143-ROCFMS-1/1 11/25/2003

4.2, Quality SyStem PIrOVISIONS .......c.ovuiiviirieiiiiiee ettt sees e e e 9
4.3. Environment, Safety and Health (ESH) EVAIUatiON ..........ovvvveeeeeeroeeoeeeeeooeeooeoeoeeoeoeooeeooo 9
4.3.1. Safety and Health EVAIUGLON. .........oocvivuiieieicteceeeeee s 9
4.3.2. Environmental COMPUANCE...........c.coviuirnririrereeeesieeceesseessees oo 9
4.3.3. Toxic Chemicals, Hazardous Substances, and Ozone Depleting Chemicals ..............ccuenn.... 9

4.4. Configuration COMMIOL..........cc.rrrrurieereniiseeeeceeeeeeeee e eeeseee s oo e s oo oo oo 10
4.4.1. Engineering Change PrOPOSALS .........ov.ivuiveiveieeeeeeeeeeeeeee oo oo 10
4.4.2. Requests fOr DEVIAION..............ocuirieriieieniecteeeee e eeee oo 10

5.0. SYSTEM TEST AND EVALUATION.........oimiiiiieoieieeeeeeeeeeeeeee e 10
Appendix A: List of Hull, Closures and Related Parts.................oooeeoveeoverovesieroooeoeoeoooeooooooooooooo 11
Appendix B: ROCMC FMS Project SChEULE..................vveiveeeeeeeeeeeeeeeeeee e 12
Appendix C: Vehicle Serial NUINDETS. ..o oo e oo 13
Appendix D: ROCMC AAV7AT RAM CONfIUIAtION ...........ovevvereeeeeeeeeeeeeseeeeeeeoeoeoeeooeooooeoooee 14
Appendix E: GFM/GFE DISPOSITION ......ccovumiiiitiiiiieienreseeseoseeeeeseeesesessses s s s s 15
AppendixX F: DEBIVETabIEs .............coviuiiiriiniieiiisic et s e 18

Appendix G: Parts Removed with Disposition INStrUCHONS..............c..vveeveevrereooeoeoeeeoeoeoeoeoooooo 29



SOW-05-PMM143-ROCFMS-1/1 11/25/2003

SOwW
FOR THE EXECUTION OF THE
REPUBLIC OF CHINA MARINE CORPS AAV7A1 RAM
Effective: TBD

1. SCOPE

1.1. Background

The REPUBLIC OF CHINA MARINE CORPS (ROCMC) FMS Project shall begin at the
end of the US 680 vehicles AAV RAM/RS disassembly effort. The major difference
between the US AAV RAM/RS Project and the ROCMC FMS Project is that the US is
reusing many parts in the finished vehicle, whereas the ROCMC FMS Project will get
new parts instead of reused parts in the finished vehicles. Only the hulls (to include
major closures) are reused. See Appendix A. Phase I of this two Phase effort is to
disassemble and modify the hulls of 54 AAV7A1 vehicles to the ROCMC RAM
configuration. Phase II of the ROCMC FMS Project is to assemble the 54 AAV7AL
Vehicles. The plan is to assemble, using new parts, 48 “P” variants, 4 “C” variants and 2
“R” variants to the ROCMC RAM configuration.

1.2. Phase I: Disassembly and Hull Modification

Phase I of the ROCMC FMS Project will be performed per the schedule in Appendix B.
Phase I consists of the receipt, acceptance, and preparation for hull modification of a total
of 48 AAVP7A1, 4 AAVC7A1 and 2 AAVR7A1 vehicles to the ROCMC RAM
configuration. After completion of hull modification by the contractor, United Defense,
Limited Partnership (UDLP), the hulls will be primed and base coated by Marine Corps
Logistics Command (MCLC) and stored until start of Phase II. Program Manager Assault
Amphibious Vehicle Systems (PMAAVS) shall provide disposition and storage guidance
for all reusable components and assemblies not required for Phase II of this SOW. All
hulls will be disassembled in accordance with the ROCMC Standard 3.4 (ROCS 3.4) and
Technical Manuals (TMs) listed in paragraph 2. At the completion of Phase I the hulls
will be returned to MCLC per the schedule. This SOW establishes and sets forth tasks
and identifies the work efforts that shall be performed by MCLC for the ROCMC FMS
Project Phase 1.

1.3. Phase II: Assembly

Phase II of the ROCMC FMS Project will be performed per the schedule in Appendix B.
Phase II involves the assembly, testing and delivery of a total of 54 AAV7A1 vehicles.
The plan is to assemble 48 “P” variants, 4 “C” variants and 2 “R” variants to the ROCMC
RAM configuration. All hulls will be assembled in accordance with the ROCS 3.4 and
TMs listed in paragraph 2. This SOW and the appropriate government publications listed
in paragraph 2, establishes and sets forth tasks and identifies work efforts that shall be
performed by MCLC for the assembly, testing and delivery of the ROCMC RAM
vehicles under Phase II.
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2. APPLICABLE DOCUMENTS

The following documents form a part of this SOW to the extent specified. Unless
otherwise designated, the issue dates of these documents are those listed in the
Department of Defense Index of Specifications and Standards (DODISS) and supplement
thereto, which is in effect on the date of execution. The application of specifications,
standards, and related documents shall be limited to the documents specifically cited
herein as requirements, and to the specified portions referenced herein. In the event of
conflict between the documents referenced and the contents of this SOW, requests for
conflict resolution shall be brought to the attention of PMAAVS. Conflict resolution
between reference documents and this SOW shall be completed by PMAAVS prior to
initiation of Phase I. PMAAVS shall resolve any conflicts found after this date, within
three (3) working days after conflict identification with a goal of resolution within 24
hours. MCLC will use best judgment to work around the conflict until the formal
resolution is received from PMAAVS.

2.1. Military Standards

MIL-STD-2073-1D Standard Practice for Military Packaging

MIL-STD-129 Standard Practice for Military Marking

2.2. Technical Manuals

T™M 4750 15/1 Painting and Registration Marking for Marine Corps
Combat and Tactical Equipment

T™M 4750 15/2 Camouflage Paint Patterns

T™M 09674A-25&P/4 Maintenance Instructions and Repair Parts List,

Organizational, Intermediate and Depot Assault
Amphibious Vehicle, 7A1 Family of Vehicles and
RAM/RS

TM 07267B-25&P/2 Maintenance Instructions and Repair Parts List,
Organizational, Intermediate and Depot Assault
Amphibious Vehicle, AAVR7A1 and RAM/RS

T™M 07268B-25&P/2 Maintenance Instructions and Repair Parts List,
Organizational, Intermediate and Depot Assault
Amphibious Vehicle, AAVC7A1 and RAM/RS

TM 10004A-25&P/2 Maintenance Instruction and Repair Parts List,
Organizational, Intermediate, and Depot Upgunned
Weapons Station (UGWS)

TM 8F152B-25&P/A Maintenance Instructions and Repair Parts List,
Organizational, Intermediate and Depot Power Plant
Assembly, Assault Amphibious Vehicle, 7A1 Family of
Vehicles and RAM/RS

ROCMC Standard 3.4 of April 2003

2.3. Government Publications

MIL-HDBK-61 Configuration Management Guidance — “Guidance Only”
SD-14 : List of Toxic Chemicals, Hazardous Substances, and
Ozone-Depleting Chemicals
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2.4. Industry Standards

Drawing 5428747, CAGE 53711 Preparations for shipment for AAVP7A1
Drawing 5435309, CAGE 53711 Preparations for shipment for AAVC7A1
Drawing 5433292, CAGE 53711 Preparations for shipment for AAVR7AL1

JESD625-A Requirements for Handling Electrostatic Sensitive
Discharge (ESG) Devices

ANSVISO/ASQC Q9001-2000 Quality Management Systems - Requirements

ANSI/EIA-649 National Consensus Standards for Configuration

Management — “Guidance Only”

Copies of these publications may be obtained from: American National Standards
Institute (ANSI), 11 West 42™ Street, New York, NY 10036, Web Address at
http://WWW.ansi.org.

2.5. Copies of Publications

Copies of Military Standards and Specifications are available from the US Department of
Defense Single Stock Point, Document Automation and Production Service, Building 4D,
700 Robbins Avenue, Philadelphia, PA 19111-5094, Commercial (215) 697-2179 or
DSN 442-2179 or http://www.dodssp.daps.mil.

Copies of handbooks, publications and other Government documents required by the
contractor in connection with specific SOW requirements shall be obtained, in writing,
from: Commander, Marine Corps Logistics Command, Attn: Publication Branch (Code
586), Albany, Georgia, 31704-5000 commercial (229) 639-5818, or DSN 567-5818.

Copies of Drawings and Engineering Change Proposals required by the contractor shall
be obtained in writing from Supply Chain Management Center, Attn: (Code 583-1), 814
Radford Blvd STE 20302 Albany, Georgia, 31704-0320, Commercial (229) 639-6476 or
DSN 567-6476.

3. REQUIREMENTS

3.1. Project Management

MCLC shall provide a single point of contact for Project Management of the ROCMC
FMS Project effort. The single point of contact shall be responsible for ensuring
compliance with the requirements of this SOW at MCLC. The MCLC ROCMC Project
Officer shall ensure that the provisions of paragraph 3.4 of this SOW have been met, and
that any identified conflicts have been resolved IAW paragraph 2 of this SOW prior to
implementation of ROCMC RAM vehicle assembly. MCLC shall provide Defense
Contract Management Agency (DCMA) personnel access to all facilities, data, processes
and materials relating to the ROCMC FMS AAV program and provide offices, equipment
and support as necessary for on site support of the AAV program.
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3.2. Reports and Documentation
3.2.1. Progress Reports

3.2.1.1 Production Progress Report

MCLC shall provide a progress report monthly to PMAAVS starting at the
commencement of Phase 1. The report shall address any events significant and impacting
to the program, and shall include the following sub-reports as integral elements of the
monthly Production Progress Report. Progress reports will include the number of
vehicles inducted, working and complete ready to ship. The funding reports will be
provided quarterly and will provide a breakdown of funds obligated and funds expended
(billed) against each line of the accounting provided. The production progress report will
be provided IAW: DI-MISC-80508A.

3.2.1.2. GFE Consumption Report
GFE Consumption Report will be provided IAW: DI-MGMT-80438A.

3.2.1.3. Production or Delivery Problems Report
Production or Delivery Problems Report will be provided IAW: DI-MGMT-81178

3.2.1.4. Test/Inspection Report
Test/Inspection Report will be provided IAW: DI-NDTI-80809B

3.2.1.5. Contract Funds Status Report
Contract Funds Status Report (CFSR) will be provided IAW: DI-MGMT-81468

For those report elements deemed not applicable for the specific reporting period, a
negative response is required.

3.2.2. Workmanship Guarantee Procedures

MCLC shall develop Guarantee Procedures for MCLC workmanship. This document
shall become part of the ROCMC RAM FMS Project and will be utilized by ROCMC
and Field Service Representative to alleviate any possible failures and/or discrepancies
due to MCLC workmanship. MCLC shall develop and provide Guarantee Procedures for
PMAAVS approval three (3) months prior to start of work (Phase II). The MCLC
Guarantee shall last for one (1) year commencing from when the vehicles are received by
the ROCMC freight forwarder.

3.2.3. Quality Assurance

In the case of possible failures and/or discrepancies due to MCLC workmanship, a team
of qualified MCLC maintenance personnel shall be sent to ROC to alleviate the
discrepancy. One trip will occur during a period of one-year commencing from the
receipt of the first vehicle. The trip will be scheduled and coordinated between
PMAAYVS, UDLP and MCLC. A maximum of funds not to exceed $20,000 will be
available to correct any workmanship deficiencies after delivery of all vehicles. In
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addition, the MCLC maintenance personnel shall investigate and document (DI-MGMT-
80508A) any non-conformance and evaluate corrective action for repair and/or
replacement of deficient components and workmanship.

3.3. Meetings, Formal Reviews, and Conferences

The Maintenance Directorate shall, as appropriate, plan, host, attend, coordinate, support,
and conduct all meetings, formal reviews, and conferences (here to after called
“reviews”). The reviews shall be conducted employing Video Teleconferencing (VTC)
or on-site at PMAAVS, and/or MCLC facilities as directed by PMAAVS. MCLC shall
prepare agendas (DI-ADMIN-81249) and conference presentation materials and provide
minutes and reports DI-ADMIN-81250), within ten (10) working days, following each
review. PMAAVS reserves the right to cancel any review or to require any review to be
scheduled at critical points during the period of performance. At least one (1) week
notice will be provided for reviews that have not been previously scheduled. Action item
documentation, assignment of responsibility for completion, and due dates shall be
determined prior to adjournment of all reviews. A summary of all action items,
responsible parties, and estimated completion date shall be included with the minutes.

3.3.1. In-Process Review

The first In-Process Review (IPR) will be held approximately 30 days after start of Phase
II, at a date and location directed by PMAAVS. Subsequent IPRs will be held at a
minimum, every quarter either employing Video Teleconferencing (VTC) or on-site at
PMAAVS, and/or MCLC facilities as directed by PMAAVS. PMAAVS reserves the
right to cancel any review or to require any review to be scheduled during the period of
performance. As a minimum, MCLC shall:

a. Discuss the production progress, to include any changes made in the production
process,

Brief program status to include problem identification and resolutions,

Present status of deliverables,

Prepare presentation materials providing an overview of all agenda items, and

e. Identification of any funding issues or shortfalls with detailed explanation.

3.3.2. IPR Roles and Responsibilities

The PMAAVS will chair and will be the approving authority for any required IPR. The
ROCMC FMS Project Officer from PMAAVS shall host the scheduled IPR.

3.4. Government Furnished Material (GFM)

All bolted, pressed or glued components along with all common hardware will be
provided as Government Furnished Materiel (GFM). GFM will be provided in kits
designated to support the depot assembly process, and will be in stock to support the
assembly of a vehicle per the schedule in Appendix B. UDLP will provide kits tailored
to MCLC production requirements.

po o

3.5. Disassembly

3.5.1. Receipt
PMAAVS will ensure timely delivery of 54 source vehicles for the ROCMC FMS Project
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in accordance with the schedule, Appendix B. The list of vehicle serial numbers is
provided in Appendix C.

3.5.2. Suitability for Induction

Prior to induction PM AAVS, UDLP and DCMA shall participate in the pre-induction
inspection analysis and verification of configuration of the hulls and shall determine the
suitability for induction into the ROCMC FMS Project.

3.5.3. Disassembly Guidance

Disassembly is defined as the removal of all parts and components from the hull, full
disassembly of all hatches, ramp, grill or plenum; hull preparation for induction into the
UDLP AAYV hull modification process, per ROCS 3.4. The hull-threaded holes will be
plugged per the hull configuration checklist. MCLC shall provide hulls prepared for
modification to UDLP. The hulls will have all bolted on items removed with the
exception of mooring cleats. The vehicle identification data plate shall remain on the
vehicle until returned from UDLP. All press fit bushings shall remain in place to protect
bores during grit blasting and will be removed by UDLP. Screws or plugs will be
installed in all tapped holes. Disassembly shall be conducted in a manner to minimize
collateral damage to the hull, custom fitted components and other material removed.
During disassembly the vehicle shall be evaluated for out of scope conditions. Discovery
of an out of scope condition will be reported to PMAAVS and the final disposition
decision will be made by PMAAVS.

3.5.4. Custom Fitted Assemblies.

MCLC shall fully disassemble, per ROCS 3.4, and retain all items listed in Appendix A.
MCLC shall ensure custom fitted components are identified by vehicle prior to pickup by
UDLP.

3.5.5. Unique Component Requirements

Unique component requirements exist for those items that will be shipped to outside
contractors or recovered by the Government. The following areas of guidance are
provided:

3.5.5.1. Residual Material

Residual material is defined as items, parts, or material that is removed or disassembled
from inducted and processed vehicles that is not required or authorized for reuse in the
ROCMC FMS Project. All residual material shall be inventoried and then offered for
other use. Parts not claimed by the USMC will be offered up to FMS (resale) and
DRMO. PMAAYVS will provide disposition instructions for removed parts before the
disassembly process begins. PMAAVS will retain authority for final disposition of
residual material.

3.5.5.2. Preparation for Acceptance by UDLP

MCLC shall remove all coating and corrosion over areas of the hull and custom fitted
components in preparation for contractor shipment to the UDLP hull modification
facility. Blasting is not required in the area of the four [4] torsion tube flanges in the road
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arm areas for those temporary road arms used for moving the hull in the Maintenance
Center. The temporary road arm assemblies will be removed from the hull prior to
shipment to UDLP.

3.5.5.3. Final Disassembly Inspection and Shipment to UDLP

MCLC in conjunction with DCMA shall conduct a final configuration and visual
inspection on all GFM hulls and custom fitted components provided to UDLP prior to
leaving the Maintenance Center. Any hulls and custom fitted components deemed by
MCLC in conjunction with DCMA not suitable for production shall be communicated by
DCMA within 24 hours to PMAAVS for determination. DCMA shall prepare
documentation and/or evidence of unsuitability.

3.5.5.4. Loading to Shipping Conveyance

MCLC shall be responsible for required preparation of the hull and closures to meet
environmental and Department of Transportation local, state and federal requirements for
over the road transportation.

3.5.5.5. Shipment

MCLC shall designate an appropriate location at MCLC Albany, GA to accommodate
loading and unloading of the hulls and custom fitted components to/from UDLP
conveyance. MCLC is not expected to accommodate unusual shipment requirements.
MCLC shall coordinate with any other appropriate Department of Defense agencies that
may be required to accommodate shipment of hulls. Accountability of GFM to UDLP
will be in accordance with standard MCLC procedures. UDLP will be responsible for
obtaining all transportation permits associated with movement of AAV hulls and custom
fitted components between MCLC Maintenance Center and their Modification Facility.

3.5.5.6. MCLC Materiel Handling Equipment (MHE) Consideration

MHE support requirements for the movement of materiel in support of this SOW shall be
provided by MCLC.

3.5.5.7. Painting

The vehicle will be painted in accordance with TM 4750-15/1 and 15/2. MCLC shall
apply a primer and base coat to each hull upon receipt from the contractor.

3.6. Assembly
3.6.1. Vehicle Assembly

Vehicle Assembly is defined as the assembly, inspection and testing, and preparation for
delivery of the ROCMC AAV RAM vehicles, in accordance with the current
configuration as described in the ROCS 3.4 and Appendix D. In complying with the
specified requirements of this SOW, MCLC shall perform as a minimum, but shall not be
limited to, the following tasks:
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3.6.1.1. Mating of Hull with Custom Fitted Components

Ensure custom fitted components as listed in Appendix A (Hatches, Ramps, and Plenum)
are associated with the appropriate hull for reassembly.

3.6.1.2. Consumable Materials

MCLC shall provide all bulk and consumable material (petroleum, oils, lubricants,
grease, paint, etc.) for consumption during the ROCMC FMS Project.

3.6.1.3. Final Configuration Inspection

MCLC shall conduct a final configuration inspection on all ROCMC RAM vehicles,
jointly with the PMAAVS site representative and/or the DCMA and/or the ROCMC
representative prior to the vehicles leaving the Marine Corps Logistics Command,
Albany. To facilitate the inspection process, MCLC shall develop a Final Configuration
Inspection Checklist/Procedure for PMAAVS concurrence (DI-MGMT-80508A) to
ensure ROCMC RAM vehicles are delivered to the final customer in accordance with the
approved final ROCMC RAM configuration.

3.6.2. Final Painting

The vehicle will be painted in accordance with TM 4750-15/1 and 15/2. MCLC shall
paint the hull upon completion of assembly.

3.6.3. Preparation for Shipment

MCLC shall prepare the assembled AAV for shipment and storage in accordance with
applicable drawing numbers 5428747, 5435309, 5433292, and the Program Definition
Conference. All ROCMC RAM vehicles shall have a sign affixed that reads “NOT FOR
WEATHER DECK STORAGE”. Hazardous items shall be prepared in accordance with
MIL-STD-2073-1D, Table J.1a, use Special Preservation Code HM. Markings shall be in
accordance with MIL-STD-129. The preservation level for all FMS ROCMC
deliverables shall be in accordance with the transportation plan.

3.6.4. Vehicle Delivery

MCLC shall complete production in accordance with the schedule in Appendix B and
store until shipment to the freight forwarder. As prescribed in DFARS 252.246-7000, at
the time of each delivery under this SOW, MCLC shall prepare and furnish to DCMA a
material inspection and receiving report in the manner and to the extent required by
Appendix F, Material Inspection and Receiving Report, of the Defense FAR Supplement.
DCMA shall make final inspection and acceptance of completed vehicles.

3.7. Parts Disposition for Non-Conforming GFM

MCLC shall notify PMAAVS of all non-conforming Government Furnished Material as
soon as the discrepancy is identified. Upon discovery of a GFM non-conformance, the
request for GFM disposition should be processed per the procedure described in
Appendix E. PMAAVS is the approval authority for all GFM disposition requests
associated with the ROCMC FMS Project. MCSC letter 8400 ser. 01-0082 of 24 July
2001 delegates the PMAAVS GFM approval authority to the DCMA representatives at
MCLC, Albany.
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At the direction and approval of PMAAVS/DCMA, disposition of non-conforming GFM

shall be conducted. Disposition of non-conforming GFM shall be on a case-by-case basis
and the repair effort to include workarounds shall be considered over and above the Firm

Fixed Price effort. Prior to start of repair, MCLC shall submit detailed cost and schedule

data for PMAAYVS concurrence.

4. GENERAL REQUIREMENTS SECTION

4.1. Electromagnetic Environmental Effects (E3) Procedures

MCLC shall establish, implement and document an Electrostatic Discharge (ESD)
Control Program following the guidelines provided in JESD-625-A. ESD protective
measures shall be used during manufacturing, handling, inspecting, testing, marking,
packaging, storing, and transporting the ESD sensitive components.

4.2. Quality System Provisions

MCLC shall maintain a documented Quality Management System. The system shall
apply to all equipment provided and shall ensure that quality is maintained throughout all
areas including, processing, assembly, inspection, test, maintenance, packaging, delivery,
and shipping. The MCLC system shall ensure personnel responsible for, inspection,
control of processes, operations and equipment that require special skills are certified
prior to performing these functions. Specific responsibilities and functions shall be
assigned. A list of required skills and skill levels shall be maintained for all personnel
performing under this SOW. The Defense Contract Management Agency (DCMA) has
specific roles in regards to the RAM Program. The DCMA role is defined by separate
Memorandums of Agreement between PMAAVS and DCMA.

4.3. Environment, Safety and Health (ESH) Evaluation
The following ESH criteria shall be documented:

4.3.1. Safety and Health Evaluation

MCLC shall comply with the applicable federal, state and local statutes and regulations
on personal safety and health hazards relative to the efforts contained in this SOW. The
health hazards include conditions that create significant risks of injury, illness, disability,
or reduce job performance of personnel who will perform in accordance with this SOW.

4.3.2. Environmental Compliance

MCLC shall comply with the applicable federal, state, and local statutes and regulations
relating to protection of the environment; and public safety and health. To the maximum
extent possible, environmentally preferable, recycled or recovered materials shall be used
in the operation and manufacturing of the ROCMC FMS Project.

4.3.3. Toxic Chemicals, Hazardous Substances, and Ozone Depleting
Chemicals

The use of toxic chemicals, hazardous materials (EPA-17), or Ozone Depleting
Substances (Class 1 ODS) in the AAV7A1 RAM effort shall be avoided. The Chemicals

Printed: 11/25/03 3:08:27 PM 9
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and Hazardous Materials to be avoided are listed in US Department of Defense
Publication “SD-14: Listing of Toxic Chemicals, Hazardous Substances, and Ozone-
Depleting Chemicals”. MCLC shall comply with federal, state and local statutes and
regulations relating to procedures for disposition of hazardous waste generated from the
ROCMC FMS Project.

4.4. Configuration Control

4.4.1. Engineering Change Proposals

Application of Engineering Change Proposals (ECPs) is not identified as part of the
scope of this Statement of Work and will not be applied unless specifically and
separately authorized by PMAAVS.

4.4.2. Requests for Deviation

MCLC shall apply configuration control procedures to established configuration items.
MCLC shall not implement configuration changes to an item’s documented performance
or design characteristics without, prior written authorization. If it is necessary to
temporarily depart from the authorized configuration, MCLC shall prepare and submit a
Request for Deviation, (RFD). MIL-HDBK-61 (paragraph 4.3 and Table 4-9) and
ANSI/EIA-649 (paragraph 5.3.4) provide guidance for preparing this configuration
control document. MCLC will use the PMAAVS Contract Management Module to
process RFDs.

5.0. SYSTEM TEST AND EVALUATION

Test and Evaluation for Phase II of the ROCMC FMS Project will be in accordance with
ROCS 3.4 and TM 09674A-25&P/4.

Printed: 11/25/03 3:08:27 PM 10
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Appendix F: Deliverables

A001
A002
A003
A004
A005
A006
A007
A008
A009
A010

DI-MISC-80508A
DI-MGMT-80438A
DI-MGMT-81178
DI-NDTI-80809B
DI-MIS(C-80468
DI-MISC-80508
DI-ADMN-81249
DI-ADMN-81250
DI-CMAN-80639B
DI-CMAN-80640

Printed: 11/25/03 3:08:27 PM

11/25/2003

Production Progress Report

GFE Consumption Report

Production or Delivery Problems Report
Test/Inspection Report

Contract Funds Status Report

Quality Assurance/Failure Report
Conference Agenda

Conference Minutes

Engineering Change Proposal (ECP)
Request for Deviation
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11/25/2003

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in

Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT
A

C. CATEGORY:

TDP ™ OTHER __X

D. SYSTEM/ITEM
ROCMC FMS AAV

E. CONTRACT/PR NO.

F. CONTRACTOR
MARINE CORPS LOGISTICS COMMAND

1. DATAITEMNO.

A0D1

2. TITLE OF DATA ITEM

TECHNICAL REPORT - STUDY/SERVICES

3. SUBTITLE

PRODUCTION PROGRESS REPORT

4, AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-MISC-80508A ROCMC SOW Para 3.2.1 MARCORSYSCOM PM AAVS
7. DOZSOREQ QDT STATEVENT 10. FREQUENCY 12 DATE OF FRSTSLBVISSON 14 DISTRBUTION
RECLRED MONTHLY W15
1. ASOFDATE 13 DATECFSUBSEQUENTSUBMISSON | aAddesee | bOCFES
SEAK® Frd
21215
Deat Rey
8 APPCODE Repr
MAR
16. REMARKS CORSYS
COM
Contractor format acceptable. The report shall contain contract schedule by month, ggm" ! 1 ]
cumulative schedule by month, deliveries by month, and cumulative deliveries by month.
Required data will be submitted by MCLC to the PMAAVS Contract Management Module
(BLK 14a&b).
2 2 2
15.
TOTAL
|. APPROVED BY J. DATE

G.. PREPARED BY

H. DATE

DD FORM 1423-1 AUG 96 (EG)

Printed: 11/25/03 3:08:27 PM

PREVIOUS EDITION MAY BE USED
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' CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respendents should be aware that notwithstanding
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in
Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TOP ™__ OTHER X
D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR
ROCMC FMS AAV MARINE CORPS LOGISTICS COMMAND
1. DATAITEM NO. 2. TITLE OF DATAITEM 3. SUBTITLE
A002 GFE CONSUMPTION REPORT
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-80438b ROCMC SOW Para 3.2.1 MARCORSYSCOM PM AAVS
7. DD2SHREQ 9 OIST STATEVENT 10-. FREQUENCY 12 DATE OF FRSTSUBMISSION 14. DSTRBUTON
REQURED MONTHLY 2115
1. ASOF DATE 13 DATECFSBSEQUENTSBMSSON | aAddesee | bOCFES
SEEEK6 2B1215 5 f,g R
8APPCOCE
16. REMARKS MAR
CORSYS
Contractor format is acceptable. The report is tailored to contain the following information: gﬁ’ﬁ” 5 - 1
part number, nomenclature, total items received, total items consumed, remaining item, DCMA 1 1 1
quantity defective/non-conforming. Required data will be submitted by MCLC to the
PMAAVS Contract Management Module (BLK 14 a & b).
1 2 2
15.
TOTAL
G.. PREPARED BY H. DATE I. APPROVED BY J. DATE

DD FORM 1423-1 AUG 96 (EG) PREVIOUS EDITION MAY BE USED

Printed: 11/25/03 3:08:27 PM 20
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11/25/2003

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of the collection of
information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188),
1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty
for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN your form to the above address. Send completed

form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.

C. CATEGORY:
A TDP T™_

B. EXHIBIT
OTHER _X

D. SYSTEMITEM
ROCMC FMS AAV

E. CONTRACT/PR NO.

F. CONTRACTOR

MARINE CORPS LOGISTICS COMMAND

1. DATAITEMNO.

A003

2. TITLE OF DATA ITEM

PRODUCTION OR DELIVERY PROBLEMS REPORT

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-MGMT-81178 ROCMC SOW Para 3.2.1 MARCORSYSCOM PM AAVS
7. DO2DREQ 9 DIST STATEVENT 10. FREQUENCY 12 DATE COF FRSTSUBMISSCN 14. DISTRBUTION
REURD MONTHY 2031215
11. ASOF DATE 13 DATEOF SUBSECLENT SUBMSSION aAddesee hCOPES
Frd
15 bd | Ry
8 APPCOCE
16. REMARKS MAR
Contractor format is acceptable. Required data will be submitted by MCLC to the PMAAVS | CORSYS
Contract Management Module (BLK 14 a & b). PMAAV | 0 1
DCMA 1 1
1 2
15.
TOTAL
G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1 AUG 96 (EG)

PREVIOUS EDITION MAY BE USED

Printed: 11/25/03 3:08:27 PM 21




SOW-05-PMM143-ROCFMS-1/1

11/25/2003

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in

Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT

A TDP

C.CATEGORY:

™ OTHER _X

D. SYSTEMATEM
ROCMC FMS AAV

E. CONTRACT/PR NO.

F. CONTRACTOR
MARINE CORPS LOGISTICS COMMAND

1. DATAITEMNO.

2. TITLE OF DATAITEM

3. SUBTITLE

AQ04 TEST/INSPECTION REPORT
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-NDTI-808098 ROCMC SOW Para 3.2.1 MARCORSYSCOM PM AAVS
7. DOZOREQ QST STATEVENT 0. FREQUENCY 12 DATE OF FRSTSUBMISSON 14 DISTRBUTON
MONTHLY 20115
1. ASOFDATE 13 DATECFSUBEQUENTSUBMISSON | aAddesse | bOCPES
206121 e
g Dd | Ry | Rer
8 APPCCDE
16. REMARKS MAR
CORSYS
Contractor format is acceptable. The test/inspection report will be tailored to match the ﬁﬁ"fmv 5 - :
RAM/RS Final Configuration Inspection Check Sheet. Required data will be submitted by DCMA 1 1 1
MCLC to the PMAAVS Contract Management Module (BLK 14a & b)..
1 2 2
15.
TOTAL
G. PREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1 AUG 96 (EG)
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PREVIOUS EDITION MAY BE USED
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arfington VA 22202-4302. Respondents should be aware that notwithstanding
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in
Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C.CATEGORY:
A TOP ™ OTHER _X
D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR
ROCMC FMS AAV MARINE CORPS LOGISTICS COMMAND
1. DATAITEMNO. 2. TITLE OF DATA ITEM 3. SUBTITLE
AQ05 CONTRACT FUNDS STATUS REPORT
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT 80468 PHASE |l SOW Para 3.2.1 MARCORSYSCOM PM AAVS
7. DOZOREQ QDST STATEVENT 10 FREQUENCY 12 DATE OF FRSTSUBMISSON 14 DSTRBUTION
REQURED QUARTERLY 2040115
1. ASOFDATE 13 DATECFSUBSECUENTSURMSSON | aAddese | hCOPES
20HH15 e
Det Reg Rer
8APPCOLE
16. REMARKS MAR
CORSYS
Contractor format acceptable. The DID will be tailored as follows: Com
. . . , PMAAV__ | 0 1 1
Block 11a of the CFSR will reflect total program line items, all other data will be by fiscal DCMA 1 1 i

year. Block 11b of the CFSR will equal funding by date. Block 12 will reflect the difference

between the executed funds in MARCORLOGCOM accounting system and funding

authorized to date. Block 12b will reflect the executed funds in MARCORLOGCOM

accounting system. Block 14 of the CFSR, estimated Termination Costs, will be provided

only upon request. Required data will be submitted by MCLC to the PMAAVS Contract

Management Module (BLK 14 a & b).

15.
TOTAL

G. PREPAREDBY H. DATE I. APPROVED BY J. DATE

DD FORM 1423-1 AUG 96 (EG) PREVIOUS EDITION MAY BE USED
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11/25/2003

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in

Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT

C.CATEGORY:
A TDP T™__ OTHER _X

D. SYSTEMITEM

E. CONTRACT/PR NO.

F. CONTRACTOR

ROCMC FMA AAV MARINE CORPS LOGISTICS COMMAND
1. DATAITEMNO. 2. TITLE OF DATA ITEM 3. SUBTITLE
AQ06 TECHNICAL REPORT - STUDY/SERVICES QUALITY ASSURANCE/FAILURE REPORT

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-MISC-80508A ROCMC SOW Para 3.2.3 MARCORSYSCOM PM AAV
7. DD2)REQ QDIST STATBVIENT 10. FREQUENCY 12 DATE OF FRSTSUBMISSON 14. DISTRBUTION
RECLRED ASREQURED
1. ASOFDATE 13 DAECFSUBSEQUENTSUBMISSON | aAddese | bOCPES
Frd
Dt Reg Repr
&APPCODE
16. REMARKS AR
CORSYS
Contractor format is acceptable. Block 10-13, the report will be generated upon failure or VR 1 1
discrepancy. Required data will be submitted by MCLC to the PMAAVS Contract DCMA 1 1 1
management Module (BLK 14a & b).
1 2 2
15.
TOTAL
G.PREPARED BY H. DATE I. APPROVED BY J. DATE

DD FORM 1423-1 AUG 96 (EG)

Printed: 11/25/03 3:08:27 PM

PREVIOUS EDITION MAY BE USED
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SOW-05-PMM143-ROCFMS-1/1

11/25/2003

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in

Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT

A TDP

C.CATEGORY:

™ OTHER X

D. SYSTEMATEM
ROCMC FMS AAC

E. CONTRACT/PR NO.

F. CONTRACTOR
MARINE CORPS LOGISTICS COMMAND

1. DATAITEMNO.

2. TITLE OF DATA ITEM

3. SUBTITLE

A007 CONFERENGE AGENDA
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-ADMN-81249 ROCMC SOW Para 3.3 MARCORSYSCOM PM AAVS
7. DOZOREQ QDT STATEVENT 10 FREQUENCY 12 DATE OF FRSTSUEVISSON 14 DISTREUTION
RECLRED ASREQURED SEEHK
11 ASOF DATE 13 DATECFSUBSEQUENTSUBMSSON | aAddesse | bOOPES
SEBKS Frd
SEBK® o | Rg Rer
8APPCCDE
16. REMARKS MAR
CORSYS
Contractor format is acceptable. Block 10-13, the agenda is due five days prior to the gﬁ"l"w 1 1 ;
scheduled meetings. At least two weeks notice shall be provided for reviews that have not DCMA 1 1 1
been previously scheduled. Required data will be submitted by MCLC to the PMAAVS
Contract Management Module (BLK 14a & b).
2 2 2
15.
TOTAL
G. PFREPARED BY H. DATE |. APPROVED BY J. DATE

DD FORM 1423-1 AUG 96 (EG)

Printed: 11/25/03 3:08:27 PM

PREVIOUS EDITION MAY BE USED
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SOW-05-PMM143-ROCFMS-1/1 11/25/2003

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and compteting and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the coliection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in

Block E.
A. CONTRACT LINE [TEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
ROCMC FMS AAV MARINE CORPS LOGISTICS COMMAND
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A008 CONFERENCE MINUTES
4, AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-ADMN-81250 ROCMC SOW Para 3.3 MARCORSYSCOM PM AAVS
7. DOZSOREQ QDT STATEVENT 10. FREQUENCY 12 DATE OF FRSTSUBVISSON 14 DISTRBUTION
RECLRED ASREQURED SEBKT6
1. ASOFDATE 13 DAECFSIBEQENTIBVSION | aAdiesse | bOOPES
SEBK e
SEBK® bt | Reg R
8APPOCCE
16. REMARKS MAR
CORSYS
Contractor format is acceptable. Block 10-13, the minutes shall be provided within ten com
: : . : . , PMAW [ 1 1 1
working days following the scheduled meetings. Required data will be submitted by MCLC to [cma 1 1 1
the PMAAVS Contract Management Module (BLK 14a & b). —
*Copy to
each
Attendee 0 1 1
2 3 3
15.
TOTAL
G. FREPAREDBY H. DATE | APPROVED BY J. DATE
DD FORM 1423-1 AUG 96 (EG) PREVIOUS EDITION MAY BE USED
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11/25/2003

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding
any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in

Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT
A

C. CATEGORY:

TOP ™ OTHER _X

D. SYSTEMITEM
ROCMC FMS AAV

E. CONTRACT/PR NO.

F. CONTRACTOR

MARINE CORPS LOGISTICS COMMAND

1. DATAITEMNO.

AQ09

2. TITLE OF DATA ITEM

ENGINEERING CHANGE PROPOSALS (ECP)

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-CMAN-806398 ROCMC SOW Para 4.4.1 MARCORSYSCOM PM AAVS
7. DOZSOREQ QT STATEVENT 10- FREQUENCY 12 DATE CF FRSTSUBMSSON 14 DISTRBUTON
RECLRED ASREQURED SEERK
11 ASOFDATE 13 DATECFSUBEQUENTSUBVISSCN | aAddessee | bOCPES
Frd
Dk Reg

8APPOOCE
16. REMARKS MAR

COR
BLK 4 — MIL-STD-973, Appendix D may be used for guidance. SYSoM_1 1

DCMA 1 1
BLK 12 — An ECP shall be submitted for all changes that affect established baselines. In
addition, ECPs shall be submitted at the request of the Government.
Required data will be submitted by MCLC to the PMAAVS Contract Management Module
(BLK 14a &b).

1 2

15.

TOTAL
G. PREPAREDBY H. DATE I. APPROVED BY J. DATE
DD FORM 1423-1 AUG 96 (EG) PREVIOUS EDITION MAY BE USED

Printed: 11/25/03 3:08:27 PM
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SOW-05-PMM143-ROCFMS-1/1 11/25/2003

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No 0704-0188

The public reporting burden for this collection of Information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of the collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding
any other provision of {aw, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control
number. Please DO NOT RETURN your form to the above address. Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in
Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C.CATEGORY:
A TDP ™___ OTHER _X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
ROCMC FMS AAV MARINE CORPS LOGISTICS COMMAND
1. DATAITEMNO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A010 REQUEST FOR DEVIATION (RFD)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
ANSI/EIA 649 ROCMC SOW Para4.4.2 MARCORSYSCOM PM AAVS
7. DD2DREQ QDIST STATEVENT 10-. FREQUENCY 12 DATE OF FRSTSUBMISSON 14. DISTRBUTION
RECLRED ASREQURED SEBK6
11 ASOFDATE 13 DAECFSUBSEQUENTSUBMISSON | aAddese | bOCFES
Frd
Dt Reg Repr

8 APPCODE
16. REMARKS MAR

CORSYS

CoM
BLK 4 — ANSI/EIA 649 may be used as guidance. gg,;‘:" : 1 ]
BLK 12 — Deviations shall be submitted for all changes that affect the established baselines.
In addition, deviations shall be submitted at the request of the Government.
* Required data will be submitted by MCLC to the PMAAVS Contract Management Module
(BLK 14a& b).

1 2 2

15.

TOTAL
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
DD FORM 1423-1 AUG 96 (EG) PREVIOUS EDITION MAY BE USED
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Appendix G: Parts Removed with Disposition Instructions

To be determined
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